
Full Schedule

Updated August 6, 2009

Date Weekday Accelerator Hall A Hall A Hall B Hall B Hall C Hall C Priority PASS Notes

GeV/pass/Pol Experiment GeV/mA Experiment GeV/nA Experiment GeV/mA Hall A/B/C 10-Jan

7/1/2009 Wednesday Down  HAPPExIII Install            HKS Install               1 6  

7/2/2009 Thursday Down  HAPPExIII Install            HKS Install                

7/3/2009 Friday Down  HAPPExIII Install            HKS Install                

7/4/2009 Saturday Down  HAPPExIII Install            HKS Install                

7/5/2009 Sunday Down  HAPPExIII Install            HKS Install                

7/6/2009 Monday Down  HAPPExIII Install            HKS Install                

7/7/2009 Tuesday Down  HAPPExIII Install            HKS Install                

7/8/2009 Wednesday Down  HAPPExIII Install            HKS Install                

7/9/2009 Thursday Down  HAPPExIII Install            HKS Install                

7/10/2009 Friday Down  HAPPExIII Install            HKS Install                

7/11/2009 Saturday Down  HAPPExIII Install            HKS Install                

7/12/2009 Sunday Down  HAPPExIII Install            HKS Install                

7/13/2009 Monday Down  HAPPExIII Install            HKS Install                

7/14/2009 Tuesday Down  HAPPExIII Install            HKS Install                

7/15/2009 Wednesday Down  HAPPExIII Install            HKS Install                

7/16/2009 Thursday Down  HAPPExIII Install            HKS Install                

7/17/2009 Friday Down  HAPPExIII Install            HKS Install                

7/18/2009 Saturday Down  HAPPExIII Install            HKS Install                

7/19/2009 Sunday Down  HAPPExIII Install            HKS Install                

7/20/2009 Monday Down  HAPPExIII Install            HKS Install                

7/21/2009 Tuesday Down  HAPPExIII Install            HKS Install                

7/22/2009 Wednesday Down  HAPPExIII Install            HKS Install                

7/23/2009 Thursday Down  HAPPExIII Install            HKS Install                

7/24/2009 Friday Down  HAPPExIII Install            HKS Install                

7/25/2009 Saturday Down  HAPPExIII Install            HKS Install                

7/26/2009 Sunday Down  HAPPExIII Install            HKS Install                

7/27/2009 Monday Down  HAPPExIII Install            HKS Install                

7/28/2009 Tuesday Down  HAPPExIII Install            HKS Install                

7/29/2009 Wednesday Down  HAPPExIII Install            HKS Install                

7/30/2009 Thursday Down  HAPPExIII Install            HKS Install                

7/31/2009 Friday Down  HAPPExIII Install            HKS Install                

8/1/2009 Saturday Down  HAPPExIII Install            HKS Install                

8/2/2009 Sunday Down  HAPPExIII Install            HKS Install                

8/3/2009 Monday Down  HAPPExIII Install            HKS Install                

8/4/2009 Tuesday Down  HAPPExIII Install            HKS Install                

8/5/2009 Wednesday Down  HAPPExIII Install            HKS Install                

8/6/2009 Thursday Down  HAPPExIII Install            HKS Install                

8/7/2009 Friday Down  HAPPExIII Install            HKS Install                

8/8/2009 Saturday Down  HAPPExIII Install            HKS Install                

8/9/2009 Sunday Down  HAPPExIII Install            HKS Install                

8/10/2009 Monday Down  HAPPExIII Install            HKS Install                

8/11/2009 Tuesday Down  HAPPExIII Install            HKS Install                

8/12/2009 Wednesday Down  HAPPExIII Install            HKS Install                

8/13/2009 Thursday Down  HAPPExIII Install            HKS Install                

http://www.jlab.org/exp_prog/experiment_schedule/2009/08-06/footnotes_08-06-09.pdf


8/14/2009 Friday Down  HAPPExIII Install            HKS Install                

8/15/2009 Saturday Down  HAPPExIII Install            HKS Install                

8/16/2009 Sunday Down  HAPPExIII Install            HKS Install                

8/17/2009 Monday Restore                              

8/18/2009 Tuesday Restore                              

8/19/2009 Wednesday Collab Tests                             7  

8/20/2009 Thursday Collab Tests                              

8/21/2009 Friday 1.14  Commission   1.204/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/C/B     1/5/2      

8/22/2009 Saturday 1.14  E05-109   1.204/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/C/B     1/5/2      

8/23/2009 Sunday 1.14  Happex III   1.204/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     1/5/2      

8/24/2009 Monday 1.14  Commission   1.204/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     1/5/2      

8/25/2009 Tuesday 1.14  Commission   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

8/26/2009 Wednesday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    B/C/A     3/5/2      

8/27/2009 Thursday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    B/C/A     3/5/2      

8/28/2009 Friday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/C/B     3/5/2      

8/29/2009 Saturday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/C/B     3/5/2      

8/30/2009 Sunday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/C/B     3/5/2      

8/31/2009 Monday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

9/1/2009 Tuesday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

9/2/2009 Wednesday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

9/3/2009 Thursday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

9/4/2009 Friday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

9/5/2009 Saturday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/B/C     3/5/2      

9/6/2009 Sunday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/B/C     3/5/2      

9/7/2009 Monday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/B/C     3/5/2      

9/8/2009 Tuesday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    A/B/C     3/5/2      

9/9/2009 Wednesday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

9/10/2009 Thursday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS Comm   2.344/50    C/A/B     3/5/2      

9/11/2009 Friday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

9/12/2009 Saturday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    B/C/A     3/5/2      

9/13/2009 Sunday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    B/C/A     3/5/2      

9/14/2009 Monday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    B/C/A     3/5/2      

9/15/2009 Tuesday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

9/16/2009 Wednesday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

9/17/2009 Thursday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

9/18/2009 Friday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

9/19/2009 Saturday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    B/C/A     3/5/2      

9/20/2009 Sunday 1.14  E05-109   3.484/100/p   eg1-dvcs   5.764/50/p   HKS   2.344/50    B/C/A     3/5/2      

9/21/2009 Monday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    A     3/-/2      

9/22/2009 Tuesday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    A     3/-/2      

9/23/2009 Wednesday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    A     3/-/2      

9/24/2009 Thursday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    A     3/-/2      

9/25/2009 Friday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    C     3/-/2      

9/26/2009 Saturday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    C     3/-/2      

9/27/2009 Sunday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    C     3/-/2      

9/28/2009 Monday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    C     3/-/2      

9/29/2009 Tuesday 1.14  E05-109   3.484/100/p   Changeover      HKS   2.344/50    C     3/-/2      

9/30/2009 Wednesday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    B/A/C     3/5/2      

10/1/2009 Thursday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    B/A/C     3/5/2      

10/2/2009 Friday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    B/A/C     3/5/2      
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10/3/2009 Saturday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    B/A/C     3/5/2      

10/4/2009 Sunday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/5/2009 Monday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/6/2009 Tuesday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/7/2009 Wednesday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/8/2009 Thursday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/9/2009 Friday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/10/2009 Saturday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/11/2009 Sunday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    A/B/C     3/5/2      

10/12/2009 Monday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    A/B/C     3/5/2      

10/13/2009 Tuesday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    A/B/C     3/5/2      

10/14/2009 Wednesday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    A/B/C     3/5/2      

10/15/2009 Thursday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    A/B/C     3/5/2      

10/16/2009 Friday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/17/2009 Saturday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/18/2009 Sunday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/19/2009 Monday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   HKS   2.344/50    C/A/B     3/5/2      

10/20/2009 Tuesday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   Qweak Install       B     3/5/-      

10/21/2009 Wednesday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   Qweak Install       B     3/5/-      

10/22/2009 Thursday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   Qweak Install       B     3/5/-      

10/23/2009 Friday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   Qweak Install       A     3/5/-      

10/24/2009 Saturday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   Qweak Install       A     3/5/-      

10/25/2009 Sunday 1.14  E05-109   3.484/100/p   eg6   5.764/50/p   Qweak Install       A     3/5/-      

10/26/2009 Monday 1.2  Changeover      eg6   6.068/50/p   Qweak Install       B     -/5/-      

10/27/2009 Tuesday 1.2  Changeover      eg6   6.068/50/p   Qweak Install       B     -/5/-      

10/28/2009 Wednesday 1.2  Changeover      eg6   6.068/50/p   Qweak Install       B     -/5/-      

10/29/2009 Thursday 1.2  Changeover      eg6   6.068/50/p   Qweak Install       B     -/5/-      

10/30/2009 Friday 1.2  Commission   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

10/31/2009 Saturday 1.2  PV-DIS   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/1/2009 Sunday 1.2  Commission   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/2/2009 Monday 1.2  Commission   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/3/2009 Tuesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/4/2009 Wednesday 1.2  PV-DIS   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/5/2009 Thursday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/6/2009 Friday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/7/2009 Saturday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/8/2009 Sunday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/9/2009 Monday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/10/2009 Tuesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/11/2009 Wednesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/12/2009 Thursday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/13/2009 Friday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/14/2009 Saturday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/15/2009 Sunday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/16/2009 Monday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/17/2009 Tuesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/18/2009 Wednesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

11/19/2009 Thursday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/20/2009 Friday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/21/2009 Saturday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      
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11/22/2009 Sunday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/23/2009 Monday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/24/2009 Tuesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

11/25/2009 Wednesday Down                              

11/26/2009 Thanksgiving Down                              

11/27/2009 Friday Down                              

11/28/2009 Saturday Down                              

11/29/2009 Sunday Down                              

11/30/2009 Monday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/1/2009 Tuesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/2/2009 Wednesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/3/2009 Thursday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/4/2009 Friday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/5/2009 Saturday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/6/2009 Sunday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/7/2009 Monday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/8/2009 Tuesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/9/2009 Wednesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/10/2009 Thursday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/11/2009 Friday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/12/2009 Saturday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/13/2009 Sunday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/14/2009 Monday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       B     5/5/-      

12/15/2009 Tuesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/16/2009 Wednesday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/17/2009 Thursday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/18/2009 Friday 1.2  E08-011   6.068/100/p   eg6   6.068/50/p   Qweak Install       A     5/5/-      

12/19/2009 Saturday 1.2  E08-011   4.868/100/p   eg6   6.068/50/p   Qweak Install       A     4/5/-      

12/20/2009 Sunday 1.2  E08-011   4.868/100/p   eg6   6.068/50/p   Qweak Install       B     4/5/-      

12/21/2009 Monday 1.2  E08-011   4.868/100/p   eg6   6.068/50/p   Qweak Install       B     4/5/-      

12/22/2009 Tuesday 1.2  E08-011   4.868/100/p   eg6   6.068/50/p   Qweak Install       A     4/5/-      

12/23/2009 Wednesday 1.2  E08-011   4.868/100/p   eg6   6.068/50/p   Qweak Install       A     4/5/-      

12/24/2009 Thursday Shutdown                              

12/25/2009 Christmas Shutdown                              

12/26/2009 Saturday Shutdown                              

12/27/2009 Sunday Shutdown                              

12/28/2009 Monday Shutdown                              

12/29/2009 Tuesday Shutdown                              

12/30/2009 Wednesday Shutdown                              

12/31/2009 Thursday Shutdown                              

1/1/2010 Friday Shutdown                              

1/2/2010 Saturday Down        Install      Qweak Install                

1/3/2010 Sunday Down        Install      Qweak Install                

1/4/2010 Monday Down        Install      Qweak Install                

1/5/2010 Tuesday Down        Install      Qweak Install                

1/6/2010 Wednesday Down        Install      Qweak Install                

1/7/2010 Thursday Down        Install      Qweak Install                

1/8/2010 Friday Down        Install      Qweak Install                

1/9/2010 Saturday Down        Install      Qweak Install                

1/10/2010 Sunday Down        Install      Qweak Install                
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1/11/2010 Monday Down        Install      Qweak Install                

1/12/2010 Tuesday Down        Install      Qweak Install                

1/13/2010 Wednesday Down        Install      Qweak Install                

1/14/2010 Thursday Down        Install      Qweak Install                

1/15/2010 Friday Down        Install      Qweak Install                

1/16/2010 Saturday Down        Install      Qweak Install                

1/17/2010 Sunday Down        Install      Qweak Install                

1/18/2010 Monday Down        Install      Qweak Install                

1/19/2010 Tuesday Down        Install      Qweak Install                

1/20/2010 Wednesday Down        Install      Qweak Install                

1/21/2010 Thursday Down        Install      Qweak Install                

1/22/2010 Friday Down        Install      Qweak Install                

1/23/2010 Saturday Down        Install      Qweak Install                

1/24/2010 Sunday Down        Install      Qweak Install                

1/25/2010 Monday Down        Install      Qweak Install                

1/26/2010 Tuesday Down        Install      Qweak Install                

1/27/2010 Wednesday Down        Install      Qweak Install                

1/28/2010 Thursday Down        Install      Qweak Install                

1/29/2010 Friday Down        Install      Qweak Install                

1/30/2010 Saturday Down        Install      Qweak Install                

1/31/2010 Sunday Down        Install      Qweak Install                

2/1/2010 Monday Down        Install      Qweak Install                

2/2/2010 Tuesday Down        Install      Qweak Install                

2/3/2010 Wednesday Down        Install      Qweak Install                

2/4/2010 Thursday Down        Install      Qweak Install                

2/5/2010 Friday Down        Install      Qweak Install                

2/6/2010 Saturday Down        Install      Qweak Install                

2/7/2010 Sunday Down        Install      Qweak Install                

2/8/2010 Monday Down        Install      Qweak Install                

2/9/2010 Tuesday Down        Install      Qweak Install                

2/10/2010 Wednesday Down        Install      Qweak Install                

2/11/2010 Thursday Down        Install      Qweak Install                

2/12/2010 Friday Down        Install      Qweak Install                

2/13/2010 Saturday Down        Install      Qweak Install                

2/14/2010 Sunday Down        Install      Qweak Install                

2/15/2010 Monday Down        Install      Qweak Install                

2/16/2010 Tuesday Down        Install      Qweak Install                

2/17/2010 Wednesday Down        Install      Qweak Install                

2/18/2010 Thursday Down        Install      Qweak Install                

2/19/2010 Friday Down        Install      Qweak Install                

2/20/2010 Saturday Down        Install      Qweak Install                

2/21/2010 Sunday Down        Install      Qweak Install                

2/22/2010 Monday Down        Install      Qweak Install                

2/23/2010 Tuesday Down        Install      Qweak Install                

2/24/2010 Wednesday Down        Install      Qweak Install                

2/25/2010 Thursday Down        Install      Qweak Install                

2/26/2010 Friday Down        Install      Qweak Install                

2/27/2010 Saturday Down        Install      Qweak Install                

2/28/2010 Sunday Down        Install      Qweak Install                

3/1/2010 Monday Down        Install      Qweak Install                



3/2/2010 Tuesday Down        Install      Qweak Install                

3/3/2010 Wednesday Down        Install      Qweak Install                

3/4/2010 Thursday Down        Install      Qweak Install                

3/5/2010 Friday Down        Install      Qweak Install                

3/6/2010 Saturday Down        Install      Qweak Install                

3/7/2010 Sunday Down        Install      Qweak Install                

3/8/2010 Monday Restore              Qweak Install                

3/9/2010 Tuesday Restore              Qweak Install                

3/10/2010 Wednesday Restore              Qweak Install                

3/11/2010 Thursday 1  Comm Prex   1.056/100/p   Comm g9-Frost   3.056/50/p   Qweak Install       A          

3/12/2010 Friday 1  Comm Prex   1.056/100/p   Comm g9-Frost   3.056/50/p   Qweak Install       A          

3/13/2010 Saturday 1  Comm Prex   1.056/100/p   Comm g9-Frost   3.056/50/p   Qweak Install       B          

3/14/2010 Sunday 1  Comm Prex   1.056/100/p   Comm g9-Frost   3.056/50/p   Qweak Install       B          

3/15/2010 Monday 1  Comm Prex   1.056/100/p   Comm g9-Frost   3.056/50/p   Qweak Install       B          

3/16/2010 Tuesday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/17/2010 Wednesday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/18/2010 Thursday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/19/2010 Christmas 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/20/2010 Saturday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/21/2010 Sunday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

3/22/2010 Monday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

3/23/2010 Tuesday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

3/24/2010 Wednesday 1  Comm Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

3/25/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

3/26/2010 Friday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/27/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/28/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/29/2010 Monday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/30/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

3/31/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/1/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/2/2010 Friday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/3/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/4/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/5/2010 Monday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/6/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/7/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/8/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/9/2010 Friday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/10/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/11/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/12/2010 Monday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/13/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/14/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       B          

4/15/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/16/2010 Friday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/17/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/18/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/19/2010 Monday 1  Prex   1.056/100/p   g9-Frost   3.056/50/p   Qweak Install       A          

4/20/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          



4/21/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          

4/22/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          

4/23/2010 Friday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          

4/24/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          

4/25/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       A          

4/26/2010 Monday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       A          

4/27/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       A          

4/28/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       A          

4/29/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       A          

4/30/2010 Friday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          

5/1/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          

5/2/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   4.056/50   Qweak Install       B          

5/3/2010 Monday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/4/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/5/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/6/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/7/2010 Friday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/8/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/9/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/10/2010 Monday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/11/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/12/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/13/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/14/2010 Friday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/15/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       B          

5/16/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/17/2010 Monday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/18/2010 Tuesday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/19/2010 Wednesday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/20/2010 Thursday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/21/2010 Friday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/22/2010 Saturday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/23/2010 Sunday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/24/2010 Monday 1  Prex   1.056/100/p   g9-Frost   5.056/50   Qweak Install       A          

5/25/2010 Tuesday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

5/26/2010 Wednesday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

5/27/2010 Thursday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

5/28/2010 Friday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

5/29/2010 Saturday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

5/30/2010 Sunday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

5/31/2010 Monday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    B          

6/1/2010 Tuesday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    B          

6/2/2010 Wednesday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    B          

6/3/2010 Thursday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    B          

6/4/2010 Friday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    B          

6/5/2010 Saturday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

6/6/2010 Sunday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

6/7/2010 Monday 0.8  Install      g9-Frost   1.645/50/p   Qweak   0.845/150/p    C          

6/8/2010 Tuesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    C          

6/9/2010 Wednesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    C          



6/10/2010 Thursday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    C          

6/11/2010 Christmas 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    B          

6/12/2010 Saturday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    B          

6/13/2010 Sunday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    B          

6/14/2010 Monday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    B          

6/15/2010 Tuesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p    B          

6/16/2010 Wednesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/17/2010 Thursday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/18/2010 Friday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/19/2010 Saturday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/20/2010 Sunday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/21/2010 Monday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/22/2010 Tuesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/23/2010 Wednesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/24/2010 Thursday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/25/2010 Friday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/26/2010 Saturday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/27/2010 Sunday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/28/2010 Monday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/29/2010 Tuesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

6/30/2010 Wednesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/1/2010 Thursday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/2/2010 Friday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/3/2010 Saturday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/4/2010 Sunday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/5/2010 Monday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/6/2010 Tuesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/7/2010 Wednesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/8/2010 Thursday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/9/2010 Friday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/10/2010 Saturday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/11/2010 Sunday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/12/2010 Monday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/13/2010 Tuesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/14/2010 Wednesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/15/2010 Thursday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/16/2010 Friday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/17/2010 Saturday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/18/2010 Sunday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/19/2010 Monday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/20/2010 Tuesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/21/2010 Wednesday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/22/2010 Thursday 1.1  Install      g9-Frost   5.562/50   Qweak   1.162/150/p             

7/23/2010 Friday Down  Install      HD-Ice Install                      

7/24/2010 Saturday Down  Install      HD-Ice Install                      

7/25/2010 Sunday Down  Install      HD-Ice Install                      

7/26/2010 Monday Down  Install      HD-Ice Install                      

7/27/2010 Tuesday Down  Install      HD-Ice Install                      

7/28/2010 Wednesday Down  Install      HD-Ice Install                      

7/29/2010 Thursday Down  Install      HD-Ice Install                      



7/30/2010 Friday Down  Install      HD-Ice Install                      

7/31/2010 Saturday Down  Install      HD-Ice Install                      

8/1/2010 Sunday Down  Install      HD-Ice Install                      

8/2/2010 Monday Down  Install      HD-Ice Install                      

8/3/2010 Tuesday Down  Install      HD-Ice Install                      

8/4/2010 Wednesday Down  Install      HD-Ice Install                      

8/5/2010 Thursday Down  Install      HD-Ice Install                      

8/6/2010 Friday Down  Install      HD-Ice Install                      

8/7/2010 Saturday Down  Install      HD-Ice Install                      

8/8/2010 Sunday Down  Install      HD-Ice Install                      

8/9/2010 Monday Down  Install      HD-Ice Install                      

8/10/2010 Tuesday Down  Install      HD-Ice Install                      

8/11/2010 Wednesday Down  Install      HD-Ice Install                      

8/12/2010 Thursday Down  Install      HD-Ice Install                      

8/13/2010 Friday Down  Install      HD-Ice Install                      

8/14/2010 Saturday Down  Install      HD-Ice Install                      

8/15/2010 Sunday Down  Install      HD-Ice Install                      

8/16/2010 Monday Down  Install      HD-Ice Install                      

8/17/2010 Tuesday Down  Install      HD-Ice Install                      

8/18/2010 Wednesday Down  Install      HD-Ice Install                      

8/19/2010 Thursday Down  Install      HD-Ice Install                      

8/20/2010 Friday Down  Install      HD-Ice Install                      

8/21/2010 Saturday Down  Install      HD-Ice Install                      

8/22/2010 Sunday Down  Install      HD-Ice Install                      

8/23/2010 Monday Down  Install      HD-Ice Install                      

8/24/2010 Tuesday Down  Install      HD-Ice Install                      

8/25/2010 Wednesday Down  Install      HD-Ice Install                      

8/26/2010 Thursday Down  Install      HD-Ice Install                      

8/27/2010 Friday Down  Install      HD-Ice Install                      

8/28/2010 Saturday Down  Install      HD-Ice Install                      

8/29/2010 Sunday Down  Install      HD-Ice Install                      

8/30/2010 Monday Down  Install      HD-Ice Install                      

8/31/2010 Tuesday Down  Install      HD-Ice Install                      

9/1/2010 Wednesday Down  Install      HD-Ice Install                      

9/2/2010 Thursday Down  Install      HD-Ice Install                      

9/3/2010 Friday Down  Install      HD-Ice Install                      

9/4/2010 Saturday Restore        HD-Ice Install                      

9/5/2010 Sunday Restore        HD-Ice Install                      

9/6/2010 Monday 1.1  Commission   5p/-   HD-Ice Install      Qweak   1.162/150/p             

9/7/2010 Tuesday 1.1  Commission      HD-Ice Install      Qweak   1.162/150/p             

9/8/2010 Wednesday 1.1  Commission      HD-Ice Install      Qweak   1.162/150/p             

9/9/2010 Thursday 1.1  Commission      HD-Ice Install      Qweak   1.162/150/p             

9/10/2010 Friday 1.1  Commission      HD-Ice Install      Qweak   1.162/150/p             

9/11/2010 Saturday 1.1  Commission      HD-Ice Install      Qweak   1.162/150/p             

9/12/2010 Sunday 1.1  Commission      HD-Ice Install      Qweak   1.162/150/p             

9/13/2010 Monday 1.1  Commission      Commission   2/3/4/5 p   Qweak   1.162/150/p             

9/14/2010 Tuesday 1.1  DVCS      Commission      Qweak   1.162/150/p             

9/15/2010 Wednesday 1.1  DVCS      Commission      Qweak   1.162/150/p             

9/16/2010 Thursday 1.1  DVCS      Commission      Qweak   1.162/150/p             

9/17/2010 Friday 1.1  DVCS      Commission      Qweak   1.162/150/p             



9/18/2010 Saturday 1.1  DVCS      Commission      Qweak   1.162/150/p             

9/19/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/20/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/21/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/22/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/23/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/24/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/25/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/26/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/27/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/28/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/29/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

9/30/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/1/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/2/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/3/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/4/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/5/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/6/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/7/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/8/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/9/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/10/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/11/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/12/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/13/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/14/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/15/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/16/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/17/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/18/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/19/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/20/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/21/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/22/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/23/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/24/2010 Sunday 1.1  DVCS   4p/-   HD-Ice      Qweak   1.162/150/p             

10/25/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/26/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/27/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/28/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/29/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/30/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

10/31/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/1/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/2/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/3/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/4/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/5/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/6/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             



11/7/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/8/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/9/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/10/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/11/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/12/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/13/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/14/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/15/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/16/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/17/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/18/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/19/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/20/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/21/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/22/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/23/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

11/24/2010 Wednesday Down                              

11/25/2010 Thanksgiving Down                              

11/26/2010 Friday Down                              

11/27/2010 Saturday Down                              

11/28/2010 Sunday Down                              

11/29/2010 Monday Restore                              

11/30/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/1/2010 Wednesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/2/2010 Thursday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/3/2010 Friday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/4/2010 Saturday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/5/2010 Sunday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/6/2010 Monday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/7/2010 Tuesday 1.1  DVCS      HD-Ice      Qweak   1.162/150/p             

12/8/2010 Wednesday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/9/2010 Thursday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/10/2010 Friday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/11/2010 Saturday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/12/2010 Sunday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/13/2010 Monday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/14/2010 Tuesday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/15/2010 Wednesday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/16/2010 Thursday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/17/2010 Friday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/18/2010 Saturday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/19/2010 Sunday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/20/2010 Monday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/21/2010 Tuesday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/22/2010 Wednesday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/23/2010 Thursday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

12/24/2010 Friday Shutdown                              

12/25/2010 Christmas Shutdown                              

12/26/2010 Sunday Shutdown                              



12/27/2010 Monday Shutdown                              

12/28/2010 Tuesday Shutdown                              

12/29/2010 Wednesday Shutdown                              

12/30/2010 Thursday Shutdown                              

12/31/2010 Friday Shutdown                              

1/1/2011 Saturday Shutdown                              

1/2/2011 Sunday Shutdown                              

1/3/2011 Monday Restore  Install                            

1/4/2011 Tuesday Restore  Install                            

1/5/2011 Wednesday Restore  Install                            

1/6/2011 Thursday 0.525  E08-008   0.555/?/p   HD Ice   2/3/4/5 p   Qweak   TBA             

1/7/2011 Friday 0.525  D Threshold   0.555/?/p   HD Ice   TBA   Qweak   TBA             

1/8/2011 Saturday 0.525  E08-008   0.555/?/p   HD Ice   TBA   Qweak   TBA             

1/9/2011 Sunday 0.525  E08-008   0.555/?/p   HD Ice   TBA   Qweak   TBA             

1/10/2011 Monday 0.525  E08-008   0.555/?/p   HD Ice   TBA   Qweak   TBA             

1/11/2011 Tuesday 0.525  E08-008   0.555/?/p   HD Ice   TBA   Qweak   TBA             

1/12/2011 Wednesday 0.525  E08-008   0.555/?/p   HD Ice   TBA   Qweak   TBA             

1/13/2011 Thursday 1.1  E08-008   0.555/?/p   HD Ice   TBA   Qweak   TBA             

1/14/2011 Friday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/15/2011 Saturday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/16/2011 Sunday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/17/2011 Monday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/18/2011 Tuesday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/19/2011 Wednesday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/20/2011 Thursday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/21/2011 Friday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/22/2011 Saturday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/23/2011 Sunday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/24/2011 Monday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/25/2011 Tuesday 1.1  E08-008   3p/p   HD Ice      Qweak   1.162/150/p             

1/26/2011 Wednesday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

1/27/2011 Thursday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

1/28/2011 Friday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

1/29/2011 Saturday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

1/30/2011 Sunday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

1/31/2011 Monday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/1/2011 Tuesday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/2/2011 Wednesday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/3/2011 Thursday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/4/2011 Friday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/5/2011 Saturday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/6/2011 Sunday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/7/2011 Monday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/8/2011 Tuesday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/9/2011 Wednesday 1.1  Changeover      HD Ice      Qweak   1.162/150/p             

2/10/2011 Thursday 1.1  E07-006   2p/-   HD Ice      Qweak   1.162/150/p             

2/11/2011 Friday 1.1  SRC   2p/-   HD Ice      Qweak   1.162/150/p             

2/12/2011 Saturday 1.1  E07-006   2p/-   HD Ice      Qweak   1.162/150/p             

2/13/2011 Sunday 1.1  E07-006   2p/-   HD Ice      Qweak   1.162/150/p             

2/14/2011 Monday 1.1  E07-006   2p/-   HD Ice      Qweak   1.162/150/p             

http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-08-008
http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-07-006


2/15/2011 Tuesday 1.1  E07-006   2p/-   HD Ice      Qweak   1.162/150/p             

2/16/2011 Wednesday 1.1  E07-006   2p/-   HD Ice      Qweak   1.162/150/p             

2/17/2011 Thursday 1.1  E07-006   2p/-   HD Ice      Qweak   1.162/150/p             

2/18/2011 Friday 1.1  E07-006   4p/-   HD Ice      Qweak   1.162/150/p             

2/19/2011 Saturday 1.1  E07-006   4p/-   HD Ice      Qweak   1.162/150/p             

2/20/2011 Sunday 1.1  E07-006   4p/-   HD Ice      Qweak   1.162/150/p             

2/21/2011 Monday 1.1  E07-006   4p/-   HD Ice      Qweak   1.162/150/p             

2/22/2011 Tuesday 0.525  E07-006   4p/-   HD Ice      Qweak   1.162/150/p             

2/23/2011 Wednesday 0.525  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

2/24/2011 Thursday 0.525  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

2/25/2011 Friday 0.525  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

2/26/2011 Saturday 0.525  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

2/27/2011 Sunday 0.525  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

2/28/2011 Monday 0.525  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/1/2011 Tuesday 0.525  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/2/2011 Wednesday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/3/2011 Thursday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/4/2011 Friday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/5/2011 Saturday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/6/2011 Sunday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/7/2011 Monday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/8/2011 Tuesday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/9/2011 Wednesday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/10/2011 Thursday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/11/2011 Friday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/12/2011 Saturday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/13/2011 Sunday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/14/2011 Monday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/15/2011 Tuesday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/16/2011 Wednesday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/17/2011 Thursday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/18/2011 Friday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/19/2011 Saturday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/20/2011 Sunday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/21/2011 Monday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/22/2011 Tuesday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/23/2011 Wednesday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/24/2011 Thursday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/25/2011 Friday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/26/2011 Saturday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/27/2011 Sunday 1.1  E07-006   4p/-   HD-Ice      Qweak   1.162/150/p             

3/28/2011 Monday 1.1  E08-008   4p/-   HD-Ice      Qweak   1.162/150/p             

3/29/2011 Tuesday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

3/30/2011 Wednesday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

3/31/2011 Thursday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

4/1/2011 Friday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

4/2/2011 Saturday 1.1  Install      HD-Ice      Qweak   1.162/150/p             

4/3/2011 Sunday 1.1  E08-010   1.162/80   HD-Ice      Qweak   1.162/150/p             

4/4/2011 Monday 1.1  N-Delta   1.162/80   HD-Ice      Qweak   1.162/150/p             

4/5/2011 Tuesday 1.1  E08-010   1.162/80   HD-Ice      Qweak   1.162/150/p             
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4/6/2011 Wednesday 1.1  E08-010   1.162/80   HD-Ice      Qweak   1.162/150/p             

4/7/2011 Thursday 1.1  E08-010   1.162/80   HD-Ice      Qweak   1.162/150/p             

4/8/2011 Friday 1.1  E08-010   1.162/80   HD-Ice      Qweak   1.162/150/p             

4/9/2011 Saturday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/10/2011 Sunday 1.1  x>2   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/11/2011 Monday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/12/2011 Tuesday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/13/2011 Wednesday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/14/2011 Thursday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/15/2011 Friday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/16/2011 Saturday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/17/2011 Sunday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/18/2011 Monday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/19/2011 Tuesday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/20/2011 Wednesday 1.1  E08-014   3.362/60   HD-Ice      Qweak   TBA             

4/21/2011 Thursday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/22/2011 Friday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/23/2011 Saturday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/24/2011 Sunday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/25/2011 Monday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/26/2011 Tuesday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/27/2011 Wednesday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/28/2011 Thursday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/29/2011 Friday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

4/30/2011 Saturday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

5/1/2011 Sunday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

5/2/2011 Monday 1.1  E08-014   3.362/60   HD-Ice      Qweak   1.162/150/p             

5/3/2011 Tuesday Down                              

5/4/2011 Wednesday Down                         459     Qweak  

5/5/2011 Thursday Down                         203     Qweak Install  

5/6/2011 Friday Down                         25     TBA  

5/7/2011 Saturday Down                         687      

5/8/2011 Sunday Down                         766     561  

5/9/2011 Monday Down                              

5/10/2011 Tuesday Down                              

5/11/2011 Wednesday Down                              

5/12/2011 Thursday Down                              

5/13/2011 Friday Down                              

5/14/2011 Saturday Down                              

5/15/2011 Sunday Down                              

5/16/2011 Monday Down                              

5/17/2011 Tuesday Down                              

5/18/2011 Wednesday Down                              

5/19/2011 Thursday Down                              

5/20/2011 Friday Down                              

5/21/2011 Saturday Down                              

5/22/2011 Sunday Down                              

5/23/2011 Monday Down                              

5/24/2011 Tuesday Down                              

5/25/2011 Wednesday Down                              
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5/26/2011 Thursday Down                              

5/27/2011 Friday Down                              

5/28/2011 Saturday Down                              

5/29/2011 Sunday Down                              

5/30/2011 Monday Down                              

5/31/2011 Tuesday Down                              

6/1/2011 Wednesday Down                              

6/2/2011 Thursday Down                              

6/3/2011 Friday Down                              

6/4/2011 Saturday Down                              

6/5/2011 Sunday Down                              

6/6/2011 Monday Down                              

6/7/2011 Tuesday Down                              

6/8/2011 Wednesday Down                              

6/9/2011 Thursday Down                              

6/10/2011 Friday Down                              

6/11/2011 Saturday Down                              

6/12/2011 Sunday Down                              

6/13/2011 Monday Down                              

6/14/2011 Tuesday Down                              

6/15/2011 Wednesday Down                              

6/16/2011 Thursday Down                              

6/17/2011 Friday Down                              

6/18/2011 Saturday Down                              

6/19/2011 Sunday Down                              

6/20/2011 Monday Down                              

6/21/2011 Tuesday Down                              

6/22/2011 Wednesday Down                              

6/23/2011 Thursday Down                              

6/24/2011 Friday Down                              

6/25/2011 Saturday Down                              

6/26/2011 Sunday Down                              

6/27/2011 Monday Down                              

6/28/2011 Tuesday Down                              

6/29/2011 Wednesday Down                              

6/30/2011 Thursday Down                              

7/1/2011 Friday Down                              

7/2/2011 Saturday Down                              

7/3/2011 Sunday Down                              

7/4/2011 Monday Down                              

7/5/2011 Tuesday Down                              

7/6/2011 Wednesday Down                              

7/7/2011 Thursday Down                              

7/8/2011 Friday Down                              

7/9/2011 Saturday Down                              

7/10/2011 Sunday Down                              

7/11/2011 Monday Down                              

7/12/2011 Tuesday Down                              

7/13/2011 Wednesday Down                              

7/14/2011 Thursday Down                              



7/15/2011 Friday Down                              

7/16/2011 Saturday Down                              

7/17/2011 Sunday Down                              

7/18/2011 Monday Down                              

7/19/2011 Tuesday Down                              

7/20/2011 Wednesday Down                              

7/21/2011 Thursday Down                              

7/22/2011 Friday Down                              

7/23/2011 Saturday Down                              

7/24/2011 Sunday Down                              

7/25/2011 Monday Down                              

7/26/2011 Tuesday Down                              

7/27/2011 Wednesday Down                              

7/28/2011 Thursday Down                              

7/29/2011 Friday Down                              

7/30/2011 Saturday Down                              

7/31/2011 Sunday Down                              

8/1/2011 Monday Down                              

8/2/2011 Tuesday Down                              

8/3/2011 Wednesday Down                              

8/4/2011 Thursday Down                              

8/5/2011 Friday Down                              

8/6/2011 Saturday Down                              

8/7/2011 Sunday Down                              

8/8/2011 Monday Down                              

8/9/2011 Tuesday Down                              

8/10/2011 Wednesday Down                              

8/11/2011 Thursday Down                              

8/12/2011 Friday Down                              

8/13/2011 Saturday Down                              

8/14/2011 Sunday Down                              

8/15/2011 Monday Down                              

8/16/2011 Tuesday Down                              

8/17/2011 Wednesday Down                              

8/18/2011 Thursday Down                              

8/19/2011 Friday Down                              

8/20/2011 Saturday Down                              

8/21/2011 Sunday Down                              

8/22/2011 Monday Down                              

8/23/2011 Tuesday Down                              

8/24/2011 Wednesday Down                              

8/25/2011 Thursday Down                              

8/26/2011 Friday Down                              

8/27/2011 Saturday Down                              

8/28/2011 Sunday Down                              

8/29/2011 Monday Down                              

8/30/2011 Tuesday Down                              

8/31/2011 Wednesday Down                              

9/1/2011 Thursday Down                              

9/2/2011 Friday Down                              



9/3/2011 Saturday Down                              

9/4/2011 Sunday Down                              

9/5/2011 Monday Down                              

9/6/2011 Tuesday Down                              

9/7/2011 Wednesday Down                              

9/8/2011 Thursday Down                              

9/9/2011 Friday Down                              

9/10/2011 Saturday Down                              

9/11/2011 Sunday Down                              

9/12/2011 Monday Down                              

9/13/2011 Tuesday Down                              

9/14/2011 Wednesday Down                              

9/15/2011 Thursday Down                              

9/16/2011 Friday Down                              

9/17/2011 Saturday Down                              

9/18/2011 Sunday Down                              

9/19/2011 Monday Down                              

9/20/2011 Tuesday Down                              

9/21/2011 Wednesday Down                              

9/22/2011 Thursday Down                              

9/23/2011 Friday Down                              

9/24/2011 Saturday Down                              

9/25/2011 Sunday Down                              

9/26/2011 Monday Down                              

9/27/2011 Tuesday Down                              

9/28/2011 Wednesday Down                              

9/29/2011 Thursday Down                              

9/30/2011 Friday Down                              

10/1/2011 Saturday Down                              

10/2/2011 Sunday Down                              

10/3/2011 Monday Down                              

10/4/2011 Tuesday Down                              

10/5/2011 Wednesday Down                              

10/6/2011 Thursday Down                              

10/7/2011 Friday Down                              

10/8/2011 Saturday Down                              

10/9/2011 Sunday Down                              

10/10/2011 Monday Down                              

10/11/2011 Tuesday Down                              

10/12/2011 Wednesday Down                              

10/13/2011 Thursday Down                              

10/14/2011 Friday Down                              

10/15/2011 Saturday Down                              

10/16/2011 Sunday Down                              

10/17/2011 Monday Down                              

10/18/2011 Tuesday Down                              

10/19/2011 Wednesday Down                              

10/20/2011 Thursday Down                              

10/21/2011 Friday Down                              

10/22/2011 Saturday Down                              



10/23/2011 Sunday Down                              

10/24/2011 Monday Down                              

10/25/2011 Tuesday Down                              

10/26/2011 Wednesday Down                              

10/27/2011 Thursday Down                              

10/28/2011 Friday Down                              

10/29/2011 Saturday Down                              

10/30/2011 Sunday Down                              

10/31/2011 Monday Down                              

11/1/2011 Tuesday Restore                              

11/2/2011 Wednesday Restore                              

11/3/2011 Thursday Restore                              

11/4/2011 Friday Restore                              

11/5/2011 Saturday Collab. Tests                              

11/6/2011 Sunday Collab. Tests                              

11/7/2011 Monday 1.1  Commission   1/2/3/4 p   Commission   5p    Qweak   1.162/150/p             

11/8/2011 Tuesday 1.1  g2p      HD-DVCS      Qweak   1.162/150/p             

11/9/2011 Wednesday 1.1  E08-027      Commission      Qweak   1.162/150/p             

11/10/2011 Thursday 1.1  Commission      Commission      Qweak   1.162/150/p             

11/11/2011 Friday 1.1  Commission      Commission      Qweak   1.162/150/p             

11/12/2011 Saturday 1.1  Commission      Commission      Qweak   1.162/150/p             

11/13/2011 Sunday 1.1  Commission      Commission      Qweak   1.162/150/p             

11/14/2011 Monday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/15/2011 Tuesday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/16/2011 Wednesday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/17/2011 Thanksgiving 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/18/2011 Friday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/19/2011 Saturday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/20/2011 Sunday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/21/2011 Monday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/22/2011 Tuesday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/23/2011 Wednesday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/24/2011 Thursday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/25/2011 Friday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/26/2011 Saturday 1.1  Commission      HD-DVCS      Qweak   1.162/150/p             

11/27/2011 Sunday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

11/28/2011 Monday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

11/29/2011 Tuesday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

11/30/2011 Wednesday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/1/2011 Thursday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/2/2011 Friday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/3/2011 Saturday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/4/2011 Sunday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/5/2011 Monday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/6/2011 Tuesday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/7/2011 Wednesday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/8/2011 Thursday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/9/2011 Friday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/10/2011 Saturday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/11/2011 Sunday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-08-027


12/12/2011 Monday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/13/2011 Tuesday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/14/2011 Wednesday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/15/2011 Thursday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/16/2011 Friday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/17/2011 Saturday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/18/2011 Sunday 1.1  E08-027      HD-DVCS      Qweak   1.162/150/p             

12/19/2011 Monday 0.83  E08-027   2p   HD-DVCS      Qweak   TBA             

12/20/2011 Tuesday 0.83  E08-027   2p   HD-DVCS      Qweak   TBA             

12/21/2011 Wednesday 0.83  E08-027   2p   HD-DVCS      Qweak   TBA             

12/22/2011 Thursday 0.83  E08-027   2p   HD-DVCS      Qweak   TBA             

12/23/2011 Friday Down                              

12/24/2011 Saturday Down                              

12/25/2011 Christmas Down                              

12/26/2011 Monday Down                              

12/27/2011 Tuesday Down                              

12/28/2011 Wednesday Down                              

12/29/2011 Thursday Down                              

12/30/2011 Friday Down                              

12/31/2011 Saturday Down                              

1/1/2012 Sunday Down                              

1/2/2012 Monday 1.1  Proton FF DSA   1/2/3 p   Installation      Qweak   1.162/150/p             

1/3/2012 Tuesday 1.1  Proton FF DSA      PRIMEx II      Qweak   1.162/150/p             

1/4/2012 Wednesday 1.1  Proton FF DSA      Installation      Qweak   1.162/150/p             

1/5/2012 Thursday 1.1  Proton FF DSA      Installation      Qweak   1.162/150/p             

1/6/2012 Friday 1.1  Proton FF DSA      Installation      Qweak   1.162/150/p             

1/7/2012 Saturday 1.1  Proton FF DSA      Installation      Qweak   1.162/150/p             

1/8/2012 Sunday 1.1  Proton FF DSA      Installation      Qweak   1.162/150/p             

1/9/2012 Monday 1.1  Proton FF DSA      Installation      Qweak   1.162/150/p             

1/10/2012 Tuesday 1.1  Proton FF DSA      Installation      Qweak   1.162/150/p             

1/11/2012 Wednesday 1.1  Proton FF DSA      Commission   5p   Qweak   1.162/150/p             

1/12/2012 Thursday 1.1  Proton FF DSA      Commission      Qweak   1.162/150/p             

1/13/2012 Friday 1.1  Proton FF DSA      Commission      Qweak   1.162/150/p             

1/14/2012 Saturday 1.1  Proton FF DSA      Commission      Qweak   1.162/150/p             

1/15/2012 Sunday 1.1  Proton FF DSA      Commission      Qweak   1.162/150/p             

1/16/2012 Monday 1.1  Proton FF DSA      Commission      Qweak   1.162/150/p             

1/17/2012 Tuesday 1.1  Proton FF DSA      Commission      Qweak   1.162/150/p             

1/18/2012 Wednesday 1.1  Proton FF DSA      PRIMEx II      Qweak   1.162/150/p             

1/19/2012 Thursday 1.1  Proton FF DSA      PRIMEx II      Qweak   1.162/150/p             

1/20/2012 Friday 1.1  Proton FF DSA      PRIMEx II      Qweak   1.162/150/p             

1/21/2012 Saturday 1.1  Proton FF DSA      PRIMEx II      Qweak   1.162/150/p             

1/22/2012 Sunday 1.1  Proton FF DSA      PRIMEx II      Qweak   1.162/150/p             

1/23/2012 Monday 1.1  Proton FF DSA      PRIMEx II      Qweak   1.162/150/p             

1/24/2012 Tuesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

1/25/2012 Wednesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

1/26/2012 Thursday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

1/27/2012 Friday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

1/28/2012 Saturday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

1/29/2012 Sunday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

1/30/2012 Monday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             



1/31/2012 Tuesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/1/2012 Wednesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/2/2012 Thursday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/3/2012 Friday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/4/2012 Saturday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/5/2012 Sunday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/6/2012 Monday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/7/2012 Tuesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/8/2012 Wednesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/9/2012 Thursday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/10/2012 Friday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/11/2012 Saturday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/12/2012 Sunday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/13/2012 Monday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/14/2012 Tuesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/15/2012 Wednesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/16/2012 Thursday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/17/2012 Friday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/18/2012 Saturday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/19/2012 Sunday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/20/2012 Monday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/21/2012 Tuesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/22/2012 Wednesday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/23/2012 Thursday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/24/2012 Friday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/25/2012 Saturday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/26/2012 Sunday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/27/2012 Monday 1.1  Install      PRIMEx II      Qweak   1.162/150/p             

2/28/2012 Tuesday 1.1  Install      Changeover      Qweak   1.162/150/p             

2/29/2012 Wednesday 1.1  E08-027   1/2/3/4 p   Changeover      Qweak   1.162/150/p             

3/1/2012 Thursday 1.1  g2p Cont'd      Changeover      Qweak   1.162/150/p             

3/2/2012 Friday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/3/2012 Saturday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/4/2012 Sunday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/5/2012 Monday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/6/2012 Tuesday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/7/2012 Wednesday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/8/2012 Thursday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/9/2012 Friday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/10/2012 Saturday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/11/2012 Sunday 1.1  E08-027      Changeover      Qweak   1.162/150/p             

3/12/2012 Monday 1.1  E08-027      eg5-TPE   5p   Qweak   1.162/150/p             

3/13/2012 Tuesday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/14/2012 Wednesday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/15/2012 Thursday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/16/2012 Friday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/17/2012 Saturday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/18/2012 Sunday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/19/2012 Monday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/20/2012 Tuesday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             



3/21/2012 Wednesday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/22/2012 Thursday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/23/2012 Friday 1.1  E08-027      eg5-TPE      Qweak   1.162/150/p             

3/24/2012 Saturday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

3/25/2012 Sunday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

3/26/2012 Monday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

3/27/2012 Tuesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

3/28/2012 Wednesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

3/29/2012 Thursday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

3/30/2012 Friday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

3/31/2012 Saturday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/1/2012 Sunday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/2/2012 Monday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/3/2012 Tuesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/4/2012 Wednesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/5/2012 Thursday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/6/2012 Friday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/7/2012 Saturday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/8/2012 Sunday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/9/2012 Monday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/10/2012 Tuesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/11/2012 Wednesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/12/2012 Thursday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/13/2012 Friday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/14/2012 Saturday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/15/2012 Sunday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/16/2012 Monday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/17/2012 Tuesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/18/2012 Wednesday 1.1  Install      eg5-TPE      Qweak   1.162/150/p             

4/19/2012 Thursday 1.1  E07-012   3p/-   eg5-TPE      Qweak   1.162/150/p             

4/20/2012 Friday 1.1  Commission      eg5-TPE      Qweak   1.162/150/p             

4/21/2012 Saturday 1.1  HyperNuclear      eg5-TPE      Qweak   1.162/150/p             

4/22/2012 Sunday 1.1  Commission      eg5-TPE      Qweak   1.162/150/p             

4/23/2012 Monday 1.1  Commission      eg5-TPE      Qweak   1.162/150/p             

4/24/2012 Tuesday 1.1  Commission      eg5-TPE      Qweak   1.162/150/p             

4/25/2012 Wednesday 1.1  Commission      eg5-TPE      Qweak   1.162/150/p             

4/26/2012 Thursday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

4/27/2012 Friday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

4/28/2012 Saturday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

4/29/2012 Sunday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

4/30/2012 Monday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/1/2012 Tuesday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/2/2012 Wednesday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/3/2012 Thursday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/4/2012 Friday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/5/2012 Saturday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/6/2012 Sunday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/7/2012 Monday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/8/2012 Tuesday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/9/2012 Wednesday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

http://www1.jlab.org/Ul/ul_office/experimentdb/view_experiment_detail.cfm?paperid=PR-07-012


5/10/2012 Thursday 1.1  E07-012      eg5-TPE      Qweak   1.162/150/p             

5/11/2012 Friday 0.51  E07-012      eg5-TPE   TBA   Qweak   TBA             

5/12/2012 Saturday 0.51  E07-012      eg5-TPE   TBA   Qweak   TBA             

5/13/2012 Sunday 0.51  E07-012      eg5-TPE   TBA   Qweak   TBA             

5/14/2012 Monday 0.51  E07-012      eg5-TPE   TBA   Qweak   TBA             

5/15/2012 Tuesday Down     START OF YEAR LONG 12 GEV DOWN                         

5/16/2012 Wednesday Down                              

5/17/2012 Thursday Down                              

5/18/2012 Friday Down                              

5/19/2012 Saturday Down                              

5/20/2012 Sunday Down                              

5/21/2012 Monday Down                              

5/22/2012 Tuesday Down                              

5/23/2012 Wednesday Down                              

5/24/2012 Thursday Down                              

5/25/2012 Friday Down                              

5/26/2012 Saturday Down                              

5/27/2012 Sunday Down                              

5/28/2012 Monday Down                              

5/29/2012 Tuesday Down                              

5/30/2012 Wednesday Down                              

5/31/2012 Thursday Down                              

6/1/2012 Friday Down                              

6/2/2012 Saturday Down                              

6/3/2012 Sunday Down                              

6/4/2012 Monday Down                              

6/5/2012 Tuesday Down                              

6/6/2012 Wednesday Down                              

6/7/2012 Thursday Down                              

6/8/2012 Friday Down                              

6/9/2012 Saturday Down                              

6/10/2012 Sunday Down                              

6/11/2012 Monday Down                              

6/12/2012 Tuesday Down                              

6/13/2012 Wednesday Down                              

6/14/2012 Thursday Down                              

6/15/2012 Friday Down                              

6/16/2012 Saturday Down                              

6/17/2012 Sunday Down                              

6/18/2012 Monday Down                              

6/19/2012 Tuesday Down                              

6/20/2012 Wednesday Down                              

6/21/2012 Thursday Down                              

6/22/2012 Friday Down                              

6/23/2012 Saturday Down                              

6/24/2012 Sunday Down                              

6/25/2012 Monday Down                              

6/26/2012 Tuesday Down                              

6/27/2012 Wednesday Down                              

6/28/2012 Thursday Down                              



6/29/2012 Friday Down                              

6/30/2012 Saturday Down                              

7/1/2012 Sunday Down                              

7/2/2012 Monday Down                              

7/3/2012 Tuesday Down                              

7/4/2012 Wednesday Down                              

7/5/2012 Thursday Down                              

7/6/2012 Friday Down                              

7/7/2012 Saturday Down                              

7/8/2012 Sunday Down                              

7/9/2012 Monday Down                              

7/10/2012 Tuesday Down                              

7/11/2012 Wednesday Down                              

7/12/2012 Thursday Down                              

7/13/2012 Friday Down                              

7/14/2012 Saturday Down                              

7/15/2012 Sunday Down                              

7/16/2012 Monday Down                              

7/17/2012 Tuesday Down                              

7/18/2012 Wednesday Down                              

7/19/2012 Thursday Down                              

7/20/2012 Friday Down                              

7/21/2012 Saturday Down                              

7/22/2012 Sunday Down                              

7/23/2012 Monday Down                              

7/24/2012 Tuesday Down                              

7/25/2012 Wednesday Down                              

7/26/2012 Thursday Down                              

7/27/2012 Friday Down                              

7/28/2012 Saturday Down                              

7/29/2012 Sunday Down                              

7/30/2012 Monday Down                              

7/31/2012 Tuesday Down                              

8/1/2012 Wednesday Down                              

8/2/2012 Thursday Down                              

8/3/2012 Friday Down                              

8/4/2012 Saturday Down                              

8/5/2012 Sunday Down                              

8/6/2012 Monday Down                              

8/7/2012 Tuesday Down                              

8/8/2012 Wednesday Down                              

8/9/2012 Thursday Down                              

8/10/2012 Friday Down                              

8/11/2012 Saturday Down                              

8/12/2012 Sunday Down                              

8/13/2012 Monday Down                              

8/14/2012 Tuesday Down                              

8/15/2012 Wednesday Down                              

8/16/2012 Thursday Down                              

8/17/2012 Friday Down                              



8/18/2012 Saturday Down                              

8/19/2012 Sunday Down                              

8/20/2012 Monday Down                              

8/21/2012 Tuesday Down                              

8/22/2012 Wednesday Down                              

8/23/2012 Thursday Down                              

8/24/2012 Friday Down                              

8/25/2012 Saturday Down                              

8/26/2012 Sunday Down                              

8/27/2012 Monday Down                              

8/28/2012 Tuesday Down                              

8/29/2012 Wednesday Down                              

8/30/2012 Thursday Down                              

8/31/2012 Friday Down                              

9/1/2012 Saturday Down                              

9/2/2012 Sunday Down                              

9/3/2012 Monday Down                              

9/4/2012 Tuesday Down                              

9/5/2012 Wednesday Down                              

9/6/2012 Thursday Down                              

9/7/2012 Friday Down                              

9/8/2012 Saturday Down                              

9/9/2012 Sunday Down                              

9/10/2012 Monday Down                              

9/11/2012 Tuesday Down                              

9/12/2012 Wednesday Down                              

9/13/2012 Thursday Down                              

9/14/2012 Friday Down                              

9/15/2012 Saturday Down                              

9/16/2012 Sunday Down                              

9/17/2012 Monday Down                              

9/18/2012 Tuesday Down                              

9/19/2012 Wednesday Down                              

9/20/2012 Thursday Down                              

9/21/2012 Friday Down                              

9/22/2012 Saturday Down                              

9/23/2012 Sunday Down                              

9/24/2012 Monday Down                              

9/25/2012 Tuesday Down                              

9/26/2012 Wednesday Down                              

9/27/2012 Thursday Down                              

9/28/2012 Friday Down                              

9/29/2012 Saturday Down                              

9/30/2012 Sunday Down                              

10/1/2012 Monday Down                              

10/2/2012 Tuesday Down                              

10/3/2012 Wednesday Down                              

10/4/2012 Thursday Down                              

10/5/2012 Friday Down                              

10/6/2012 Saturday Down                              



10/7/2012 Sunday Down                              

10/8/2012 Monday Down                              

10/9/2012 Tuesday Down                              

10/10/2012 Wednesday Down                              

10/11/2012 Thursday Down                              

10/12/2012 Friday Down                              

10/13/2012 Saturday Down                              

10/14/2012 Sunday Down                              

10/15/2012 Monday Down                              

10/16/2012 Tuesday Down                              

10/17/2012 Wednesday Down                              

10/18/2012 Thursday Down                              

10/19/2012 Friday Down                              

10/20/2012 Saturday Down                              

10/21/2012 Sunday Down                              

10/22/2012 Monday Down                              

10/23/2012 Tuesday Down                              

10/24/2012 Wednesday Down                              

10/25/2012 Thursday Down                              

10/26/2012 Friday Down                              

10/27/2012 Saturday Down                              

10/28/2012 Sunday Down                              

10/29/2012 Monday Down                              

10/30/2012 Tuesday Down                              

10/31/2012 Wednesday Down                              

11/1/2012 Thursday Down                              

11/2/2012 Friday Down                              

11/3/2012 Saturday Down                              

11/4/2012 Sunday Down                              

11/5/2012 Monday Down                              

11/6/2012 Tuesday Down                              

11/7/2012 Wednesday Down                              

11/8/2012 Thursday Down                              

11/9/2012 Friday Down                              

11/10/2012 Saturday Down                              

11/11/2012 Sunday Down                              

11/12/2012 Monday Down                              

11/13/2012 Tuesday Down                              

11/14/2012 Wednesday Down                              

11/15/2012 Thursday Down                              

11/16/2012 Friday Down                              

11/17/2012 Saturday Down                              

11/18/2012 Sunday Down                              

11/19/2012 Monday Down                              

11/20/2012 Tuesday Down                              

11/21/2012 Wednesday Down                              

11/22/2012 Thursday Down                              

11/23/2012 Friday Down                              

11/24/2012 Saturday Down                              

11/25/2012 Sunday Down                              



11/26/2012 Monday Down                              

11/27/2012 Tuesday Down                              

11/28/2012 Wednesday Down                              

11/29/2012 Thursday Down                              

11/30/2012 Friday Down                              

12/1/2012 Saturday Down                              

12/2/2012 Sunday Down                              

12/3/2012 Monday Down                              

12/4/2012 Tuesday Down                              

12/5/2012 Wednesday Down                              

12/6/2012 Thursday Down                              

12/7/2012 Friday Down                              

12/8/2012 Saturday Down                              

12/9/2012 Sunday Down                              

12/10/2012 Monday Down                              

12/11/2012 Tuesday Down                              

12/12/2012 Wednesday Down                              

12/13/2012 Thursday Down                              

12/14/2012 Friday Down                              

12/15/2012 Saturday Down                              

12/16/2012 Sunday Down                              

12/17/2012 Monday Down                              

12/18/2012 Tuesday Down                              

12/19/2012 Wednesday Down                              

12/20/2012 Thursday Down                              

12/21/2012 Friday Down                              

12/22/2012 Saturday Down                              

12/23/2012 Sunday Down                              

12/24/2012 Monday Down                              

12/25/2012 Tuesday Down                              

12/26/2012 Wednesday Down                              

12/27/2012 Thursday Down                              

12/28/2012 Friday Down                              

12/29/2012 Saturday Down                              

12/30/2012 Sunday Down                              

12/31/2012 Monday Down                              

1/1/2013 Tuesday Down                              

1/2/2013 Wednesday Down                              

1/3/2013 Thursday Down                              

1/4/2013 Friday Down                              

1/5/2013 Saturday Down                              

1/6/2013 Sunday Down                              

1/7/2013 Monday Down                              

1/8/2013 Tuesday Down                              

1/9/2013 Wednesday Down                              

1/10/2013 Thursday Down                              

1/11/2013 Friday Down                              

1/12/2013 Saturday Down                              

1/13/2013 Sunday Down                              

1/14/2013 Monday Down                              



1/15/2013 Tuesday Down                              

1/16/2013 Wednesday Down                              

1/17/2013 Thursday Down                              

1/18/2013 Friday Down                              

1/19/2013 Saturday Down                              

1/20/2013 Sunday Down                              

1/21/2013 Monday Down                              

1/22/2013 Tuesday Down                              

1/23/2013 Wednesday Down                              

1/24/2013 Thursday Down                              

1/25/2013 Friday Down                              

1/26/2013 Saturday Down                              

1/27/2013 Sunday Down                              

1/28/2013 Monday Down                              

1/29/2013 Tuesday Down                              

1/30/2013 Wednesday Down                              

1/31/2013 Thursday Down                              

2/1/2013 Friday Down                              

2/2/2013 Saturday Down                              

2/3/2013 Sunday Down                              

2/4/2013 Monday Down                              

2/5/2013 Tuesday Down                              

2/6/2013 Wednesday Down                              

2/7/2013 Thursday Down                              

2/8/2013 Friday Down                              

2/9/2013 Saturday Down                              

2/10/2013 Sunday Down                              

2/11/2013 Monday Down                              

2/12/2013 Tuesday Down                              

2/13/2013 Wednesday Down                              

2/14/2013 Thursday Down                              

2/15/2013 Friday Down                              

2/16/2013 Saturday Down                              

2/17/2013 Sunday Down                              

2/18/2013 Monday Down                              

2/19/2013 Tuesday Down                              

2/20/2013 Wednesday Down                              

2/21/2013 Thursday Down                              

2/22/2013 Friday Down                              

2/23/2013 Saturday Down                              

2/24/2013 Sunday Down                              

2/25/2013 Monday Down                              

2/26/2013 Tuesday Down                              

2/27/2013 Wednesday Down                              

2/28/2013 Thursday Down                              

3/1/2013 Friday Down                              

3/2/2013 Saturday Down                              

3/3/2013 Sunday Down                              

3/4/2013 Monday Down                              

3/5/2013 Tuesday Down                              



3/6/2013 Wednesday Down                              

3/7/2013 Thursday Down                              

3/8/2013 Friday Down                              

3/9/2013 Saturday Down                              

3/10/2013 Sunday Down                              

3/11/2013 Monday Down                              

3/12/2013 Tuesday Down                              

3/13/2013 Wednesday Down                              

3/14/2013 Thursday Down                              

3/15/2013 Friday Down                              

3/16/2013 Saturday Down                              

3/17/2013 Sunday Down                              

3/18/2013 Monday Down                              

3/19/2013 Tuesday Down                              

3/20/2013 Wednesday Down                              

3/21/2013 Thursday Down                              

3/22/2013 Friday Down                              

3/23/2013 Saturday Down                              

3/24/2013 Sunday Down                              

3/25/2013 Monday Down                              

3/26/2013 Tuesday Down                              

3/27/2013 Wednesday Down                              

3/28/2013 Thursday Down                              

3/29/2013 Friday Down                              

3/30/2013 Saturday Down                              

3/31/2013 Sunday Down                              

4/1/2013 Monday Down                              

4/2/2013 Tuesday Down                              

4/3/2013 Wednesday Down                              

4/4/2013 Thursday Down                              

4/5/2013 Friday Down                              

4/6/2013 Saturday Down                              

4/7/2013 Sunday Down                              

4/8/2013 Monday Down                              

4/9/2013 Tuesday Down                              

4/10/2013 Wednesday Down                              

4/11/2013 Thursday Down                              

4/12/2013 Friday Down                              

4/13/2013 Saturday Down                              

4/14/2013 Sunday Down                              

4/15/2013 Monday Down                              

4/16/2013 Tuesday Down                              

4/17/2013 Wednesday Down                              

4/18/2013 Thursday Down                              

4/19/2013 Friday Down                              

4/20/2013 Saturday Down                              

4/21/2013 Sunday Down                              

4/22/2013 Monday Down                              

4/23/2013 Tuesday Down                              

4/24/2013 Wednesday Down                              



4/25/2013 Thursday Down                              

4/26/2013 Friday Down                              

4/27/2013 Saturday Down                              

4/28/2013 Sunday Down                              

4/29/2013 Monday Down                              

4/30/2013 Tuesday Down                              

5/1/2013 Wednesday Down                              

5/2/2013 Thursday Down                              

5/3/2013 Friday Down                              

5/4/2013 Saturday Down                              

5/5/2013 Sunday Down                              

5/6/2013 Monday Down                              

5/7/2013 Tuesday Down                              

5/8/2013 Wednesday Down                              

5/9/2013 Thursday Down                              

5/10/2013 Friday Down                              

5/11/2013 Saturday Down                              

5/12/2013 Sunday Down                              

5/13/2013 Monday Down                              

5/14/2013 Tuesday Down                              

5/15/2013 Wednesday Down                              

5/16/2013 Thursday Down                              

5/17/2013 Friday Down                              

5/18/2013 Saturday Down                              

5/19/2013 Sunday Down                              

5/20/2013 Monday Down                              

5/21/2013 Tuesday Down                              

5/22/2013 Wednesday Down                              

5/23/2013 Thursday Down                              

5/24/2013 Friday Down                              

5/25/2013 Saturday Down                              

5/26/2013 Sunday Down                              

5/27/2013 Monday Down                              

5/28/2013 Tuesday Down                              

5/29/2013 Wednesday Down                              

5/30/2013 Thursday Down                              

5/31/2013 Friday Down                              


